

Rotary International 2011 – 2014 Pilot Programs Implementation Plan

Timeline: 1 July 2011 - 30 June 2014.

December 2010 –
January 2011 District governors and governors-elect are advised about the new pilot and asked to encourage clubs in their districts to participate. Clubs are sent pilot information.

1 April 2011 Clubs must submit an application form (signed by the club president and club president-elect).

31 May 2011 General Secretary advises club and district officers of clubs selected to participate in the pilot.

2011-12 First year of pilot project

1 July 2011 Clubs begin implementation of pilot project guidelines

May – June 2012 Year-end club reporting.

2012-13 Second year of pilot project

November 2012 First Report to the RI Board on pilot clubs' status.

May – June 2013 Year-end club reporting.

2013-14 Third year of pilot project

November 2013 Second Report to the RI Board on pilot clubs' status.

May – June 2014 Year-end club reporting.

30 June 2014 Completion of pilot program

November 2014 Final report to the RI Board with relevant data that might impact a COL proposal and final approval of any legislation proposed for the 2016 Council on Legislation (based on these results).